STATE OF HAWAII

FORM DPW-CIA 205
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  March 2016
Yy 30 2016
Date: M%, 2016 HA

CONTRACTOR: Commercial Electric, Inc.
ADDRESS: 1010 Paapu Street Contract No. 63227 Ir'T
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 12-20-2664
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Electrical Dist. Panels
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER l\/f COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 351,900.00 |oue mowTHLY: A PROSECT SCHEDULE ALY

[ DAILY REPORTS | PAYROLL AFFIDA ,"’Em F"}

ONEED
MONTHLY ESTIMATE GHECKLIST  #{ CONTRACT NUMBER ONL: Dﬂ
PRQJECT NAME AND LOCATION { ] ALL SIGNATURES

[ ]1AS NEED - WASTE REDUCTION PROGRESS REPORT 6 ,7 /, L.
Total $ - EPTANCE [ PAINTACCEPTANCE .
Adjusted Contract Amount $ 351,900.00
WORK ACCOMPLISHED Basic Contract Change Order TJotal
Completed to Date 81.95% % 288,385 #DIVIOI - 5 288,385
Retained REDUCED|[ ] $ 14,761 - § 14,761
Amount Subject to Payment $ 273,624 - % 273,624
Payments to Date $ 251,631 - 3 251,631
Payments Now Due 3 21,983 - $ 21,993
Payment No. FINAL[ ] 7

Remarks: For projacts already Acceptad andlor

Complated, deleta 5 1t Of Contract Time and FOR OFFICE USE ONLY

add.. a!l payroll affidavits have been submitled, are current, or proper deductive exclusions
have been mads to this raquest; and feast B0% of our workforce resides in Hawali. [
As a preferred contractor, | have submitted all apprenticeship approval

2. | carlify that the abova bill s commecl, just, that payment has not been recaived, and/

[ ]Project Acceptance Date
[ 1Project Completion Date

forms.
1. Computad mnd Checked by:
016
Dale:
{Commercial Electric, Inc.
JUNy 2,7 2015 wameof Contractor
t\jﬁ"'—: Date:
T, MAY 3 0 2016
JU 27 2016 Nick W. Taves, Jr.iresident ’
5. Approved: Branch Chiaf or District Enginest Data: By signature / Tite: Date

Tha Public Works Administrator cenilias thal change orders have been issued and the work parformed

S 0 sy

State Public Worl$.



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2016

CONTRACTOR: Commercial Electric, inc. Contract No.: 63227
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Elec DAGS Job No.: 12-20-2664
% CONTRACT
O LICENSE BASIC CONTRACT] COMPL, %| RETN AMOUNT
5' PRIME CONTRACTOR |TRADE NO. AﬂJNT T0 DATEI CMPl_.I % RETAINED
Commercial Electric, Inc. General Contractor AC-7215 $345050] $281,535| 81.58% 5% $14,076| A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| CCMPL %] RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %I RETAINED!
Titan Industries, LLC Hazardous Abatement £T28868 $6,150 $6,150] 100.00% 10% $615
Commercial Plumbing Plumbing C-13503 $700 $700]{ 100 00% 10% 570
#DIV/0! 10% $0
#DIVI0! 10% $0
#OIVIO! 10% 50}
#DIviol 10% 50
#DIV/O! 10% 30
#DIviol 10% $0
#DIV/OI 10% 50
#DIVIT 10% 50
#OVIO! 10%; $0
#DIVIK 10% $0
#DIV/0! 10% 50
#DIV/0 10% 30|
#DIVIO! 10% $0
#DIV/0! 10% $0/
#DIVI0! 10% 30
#DIVIO! 10% $0
Total Retained from Subs $6 650 $6,850 s685/8B
$288,385 <
B R N R R AN R MMM MMM B D

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $14,761}

| certify that the above retentions are correct for this request.

Commercial Electric, Ing,

Checked/Verified by

Name of Contractor

A K

" Ar 3 0 2016 Initial - Project Inspector or Engineer
Nick W,. Teves, Jr., Presiient
By Signature £ Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-C1A 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: March 2016

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63227
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Elt DAGS Job No.: 12-20-2664

- CHANGE

% ORDER

(=] LICENSE CHANGE CRDER| COMPL. %| RETN AMOUNT

E)' PRIME CONTRACTOR (TRADE @ AMOUNT| TO DATE MPL % RETAINED|

Commercial Electric, Inc. Genearal Contractor AGC-7215 $0 50| #Divin 5% 50

E R R N A A MMM RN MR RN A MAR AR AR AR RS AR A NBA S NN N NS BOu NS AN NS NN

QHANGEW

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %} RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|l CMPL %| RETAINED

#DIVIO! 10% 50

#DIV/0! 10% $0

#DIV/0! 10% $0

#DIV/0! 10% S0

#DIV/0| 10% $0

#DIVIO! 10% 50

#DIV/iO! 10% 50

#DIV/O! 10% 50

#DIV/O! 10% $0

#DIV/0) 10% $0

#DIVI0! 10% $0

#DIV/D! 10% $0

HDIV/O! 10% $0

#DIVIO! 10% $0

#DIV/O! 10% 50

#DIV/O! 10% 50

#DWi/o! 10% $0

#DIVIo) 10% 50

Total Retained from Subs $0 $0/ $0

50 so|

R S R s e

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|
| certify that the above retentions are correct for this request.

Checked/Verified by:

Commercial Electric, Inc.
Name of Contractor ﬁ / J
, -
‘m" 3 0 2016 Initial - Project Inspector or Engineer
Nick W Teves, Jr, President

By Signature / Date

NOTE
Columnar totals shall be equal in doflar value to that on
the Manthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7

BILLING MONTH: March-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: HAWAII STATE HOSPITAL - REPLACE HIGH VOLTAGE POLE &
ELECTRICAL DISTRIBUTION PAN.

DAGS JOB NO.: 1 2-20-2664 CONTRACT NO.: 63227
CONTRACTQR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1
Suffix Eund Symbol Amount Earned Reta e Amount Dug
01 B11-406M $23,150.00 $1,157.00 $21,993.00
Totals: $23,150.00 $1,157.00 $21,993.00
Change Order Payment Suffix: 2
Suffix Fund Symbol oy arned Retaipage unt Du
02 B11-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $23,150.00 $1,157.00 $21,993.00

)@ JUN 28 205
Verified / DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 270400

Cost Code 3Aa1

NEGCEIVE

JUN 27 2016

DAC3, DIV, OF FUBLIC WORKS
STAFF SERVICES GFFICE

Voucher No. 220 N&D
Verified By F}/ JUN 30 2016




